
Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 04/20/14

Michels installed yard drain pipes and they continue to work on conduits and "trenway" at Bison
Substation.

Wanzek is doing cut/fill work in area 3, and they are directional boring pipes for collector lines.

Work Force

Minnesota Power —4

Wanzek - 50

Michels - 6
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Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 04/13/14

Michels is installing drain pipes and preparing to install 'trenway" at Bison Substation.

Wanzek is doing cut/fill work in area 3

Work Force

Minnesota Power - 4

Wanzek - 30

Michels - 6
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